COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2019

ESTI MATE SUMVARY 15:12: 14
CONTI D C21792 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21792- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |11 PERCENT TI ME: 0.00 ORI G TIME ALLOW 105 WORK DAYS
PROJECT NO. NHPPR100- 280
SI GNAL CABI NET UPGRADE PHASE 111
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 03/ 25/ 2019 DATE TI ME STARTED 11/13/2018
5400 M. Meeker Rd. DATE LET 10/ 18/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/08/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 11/13/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 996, 948. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 1, 803, 660. 00 NON- PARTI Cl PATI NG 2, 446. 50 2, 446.50
PERCENT COMPLETE: 0.12% TOTAL EARNI NGS 2, 446. 50 2,446.50
FUNDS AVAI LABLE: $ 1,994,501.50 STOCKPI LED MATERI ALS 1,114,736.76 288,570. 76
GROSS EARNI NGS 1,117, 183. 26 291, 017. 26
TOTAL CLAI MS: $ 0.00 RETAI NAGE -73.40 -73.40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,117, 109. 86 290, 943. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,117, 109. 86 290, 943. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 943. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21792-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO 0004 15:12: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00855 Renoval of Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
932. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 48. 000 0. 000
HOUR 0. 000 0. 00
246. 00000 0. 000 0. 00
0015 208-00002 Erosion Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0030 208-00051 StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0035 208-00052 StormDrain Inlet Protection (Type Il) 100. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 32. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 212- 00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00

4,448. 00000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21792-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO. 0004 15:12: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032 Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00
13, 344. 00000 0. 000 0. 00
0065 213-00003 Ml ching (Weed Free) 0. 050 0. 000
ACRE 0. 000 0.00
5, 560. 00000 0. 000 0.00
0070 213-00061 Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0.00
17. 00000 0. 000 0. 00
0075 216-00211 Soil Retention Bl anket (Excelsior) (Biodegradable 50. 000 0. 000
Class 1)
SY 0. 000 0. 00
21.00000 0. 000 0.00
0080 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0085 613-00206 2 Inch Electrical Conduit (Bored) 1, 248. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0085 MATERI AL ALLOWANCE 2" Bored Conduit 0. 000
LF 330. 000 158. 40
0. 48000 330. 000 158. 40
0090 613-01200 2 Inch Electrical Conduit (Plastic) 640. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0090 MATERI AL ALLOWANCE 2" Pl astic Conduit 0. 000
LF 640. 000 812.80
1. 27000 640. 000 812. 80
0095 613-07023 Pul | Box (24"x36"x24") 16. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0095 MATERI AL ALLOWANCE 24"x36" Pul | Box 0. 000
EACH 16. 000 16, 026. 72

1, 001. 67000 16. 000 16, 026. 72



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21792-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO. 0004 15:12: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 613-07040 Pul | Box (30"x48"x24") 2.000 0. 000
EACH 0. 000 0. 00
1, 891. 00000 0. 000 0. 00
0100 MATERI AL ALLOWANCE 30" x 48" Pull Box 0. 000
EACH 2. 000 2,557. 96
1, 278. 98000 2.000 2,557.96
0105 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
31, 288. 00000 0. 000 0. 00
0110 613-80130 Servi ce Meter Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
4, 266. 00000 0. 000 0. 00
0110 MATERI AL ALLOWANCE Service Meter Cabinet 16. 000
EACH 0. 000 0. 00
2, 750. 00000 16. 000 44, 000. 00
0115 614-70024 1310nm SFP Optic Mdul e 73. 000 0. 000
EACH 0. 000 0. 00
198. 00000 0. 000 0. 00
0115 MATERI AL ALLOWANCE 1310 optics 0. 000
EACH 71.000 11,582.94
163. 14000 71.000 11, 582.94
0120 614-70028 CWDM SFP Optic Modul e 12. 000 0. 000
EACH 0. 000 0. 00
329. 00000 0. 000 0. 00
0120 MATERI AL ALLOWANCE CWDM Opti cs 0. 000
EACH 12. 000 3, 045. 00
253. 75000 12. 000 3, 045. 00
0125 614-70030 Optical Attenuator 85. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0130 614-70336 Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21792-BI D ESTI MATE RUN
PRQIECT NHPPR100- 280 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0130 MATERI AL ALLOWANCE 3-section head traffic signal faces 0. 000
EACH 2.000 750. 00
375. 00000 2.000 750. 00
0135 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
882. 00000 0. 000 0.00
0135 MATERI AL ALLOWANCE Traffic Signal Heads 8. 000
EACH 0. 000 0. 00
485. 00000 8. 000 3, 880. 00
0140 614-72836 Conflict Monitor 35. 000 0. 000
EACH 0. 000 0. 00
689. 00000 0. 000 0.00
0140 MATERI AL ALLOWANCE Conflict Monitor 35. 000
EACH 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
0145 614-72855 Traffic Signal Controller Cabinet 16. 000 0. 000
EACH 0. 000 0. 00
14, 082. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE Cabi net 1. 000
EACH 0. 000 0. 00
10, 520. 00000 1. 000 10, 520. 00
0145 MATERI AL ALLOMNCE Traffic Signal Cabinets 0. 000
EACH 15. 000 157, 800. 00
10, 520. 00000 15. 000 157, 800. 00
0150 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 66. 000 0. 000
EACH 0. 000 0. 00
8, 391. 00000 0. 000 0. 00
0150 MATERI AL ALLOMANCE 66. 000
EACH 0. 000 0. 00
7, 025. 00000 66. 000 463, 650. 00
0155 614-86248 Traffic Signal Controller (Type 2070LC) 35. 000 0. 000
EACH 0. 000 0. 00
4,568. 00000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21792-BI D ESTI MATE RUN
PRQIECT: NHPPR100- 280 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOWANCE Control | er 35. 000
EACH 0. 000 0.00
3, 882. 80000 35. 000 135, 898. 00
0160 614-86800 Uni nterrupted Power Supply 16. 000 0. 000
EACH 0. 000 0. 00
6, 626. 00000 0. 000 0.00
0160 MATERI AL ALLOWANCE UPS 16. 000
EACH 0. 000 0.00
5, 632. 00000 16. 000 90, 112. 00
0165 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 8. 000 0. 000
EACH 0. 000 0. 00
529. 00000 0. 000 0.00
0170 614-87011 Fi ber Optic Cable (Single Mde) (24 Fiber) 295. 000 0. 000
LF 0. 000 0.00
1.77000 0. 000 0. 00
0175 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 17. 000 0. 000
EACH 0. 000 0. 00
684. 00000 0. 000 0.00
0180 614-87015 Buf fer Tube Fan Qut Kit 16. 000 0. 000
EACH 0. 000 0.00
44.00000 0. 000 0. 00
0185 614-87320 Closed Circuit Tel evision 22.000 0. 000
EACH 0. 000 0. 00
3, 446. 00000 0. 000 0.00
0185 MATERI AL ALLOWANCE Traf fic Equi prent 22.000
EACH 0. 000 0.00
2,723.00000 22.000 59, 906. 00
0190 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
14, 679. 00000 0. 000 0.00
0195 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 365. 000 0. 000
LF 0. 000 0.00

2.27000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21792-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO. 0004 15:12: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 614-87501 Splice Fiber Optic Cable (1 Strand) 338. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0205 614-87691 Et hernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
2, 844. 00000 0. 000 0.00
0205 MATERI AL ALLOWANCE Et hernet Switch Type | 0. 000
EACH 1.000 2,346. 26
2, 346. 26000 1. 000 2, 346. 26
0210 614-87692 Et hernet Switch Type II 34.000 0. 000
EACH 0. 000 0. 00
2, 844. 00000 0. 000 0.00
0210 MATERI AL ALLOWANCE Et hernet Switch Type |1 0. 000
EACH 34.000 82, 066. 14
2,413. 71000 34.000 82, 066. 14
0215 614-87697 Et hernet Aggregation Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
7,047. 00000 0. 000 0.00
0215 MATERI AL ALLOWANCE Et hernet Aggregation Switch Type | 0. 000
EACH 2.000 11, 424.54
5,712. 27000 2.000 11, 424.54
0225 626-00000 Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
115, 000. 70000 0. 000 0.00
0230 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 2,446.50
9, 786. 00000 0. 250 2,446.50
0235 630- 00000 Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0.00
0240 630-00003  Unifornmed Traffic Control 224.000 0. 000
HOUR 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D: C21792 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21792-BI D ESTI MATE RUN 04/ 04/ 2019
PRQIECT NHPPR100- 280 ESTI MATE NO. 0004 15:12: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0245 630- 00006 Uniforned Traffic Control (Vehicle) 224.000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 19. 000 0. 000
DAY 0. 000 0. 00
167. 00000 0. 000 0.00
0255 630-00012 Traffic Control Managenent 95. 000 0. 000
DAY 0. 000 0. 00
751. 00000 0. 000 0. 00
0260 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0270 630-80380 Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0.00
0275 630-80393 St ackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0280 630-80415 Advanced Warning Fl ashing or Sequencing Panel (C Type) 30. 000 0. 000
DAY 0. 000 0. 00
84. 00000 0. 000 0.00
0285 630-85020 Mbobile Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
4,671. 00000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011 F/ A Partnering 450. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21792-BID ESTI MATE RUN 04/ 04/ 2019
PRQJECT: NHPPR100- 280 ESTI MATE NO. 0004 15:12: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 700-70016 F/ A Fuel Cost Adjustnment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70082 F/ A Furnish & Install Electrical Service 34, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70310 F/ A Landscapi ng 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,996, 114.00 $ 291,017.26$ 1,117, 183. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
834. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 834.00 % 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,996, 948.00$ 291,017.26 % 1,117, 183. 26



